
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009519 Project Limits 2020 Chip Seal project limits WSDOT 6/1/2020

Calculated by Date Work Started Date Work Completed  Date

Colton Peyser 6/1/2020

Inspector Date Reviewed by Date
Colton Peyser 6/1/2020 JH 5/6/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 5/6/2021 n/a No

PROJECT TEMPORARY TRAFFIC CONTROL
BID ITEM #39

UNIT: LS

GROUP 17
Per LS breakdown, Contract has $1,372.06 in group 17. 50% of the work is complete in this group. 

50% x $1,372.06 = $686.03

OK TO PAY $ 686.03

GROUP 18 

Per LS breakdown, Contract has $68,391.11 in group 18. 50% of the work is complete in this 
group. 

50% x $68,391.11 = $34,195.56

OK TO PAY $ 34,195.56

GROUP  20

Per LS breakdown, Contract has $42,132.18 in group 20. 50% of the work is complete in this 
group. 

40% x 42,132.18 = $16,852.87

OK TO PAY $ 16,852.87

GROUP 21

Per LS breakdown, Contract has $38,800.84 in group 21. 50% of the work is complete in this 
group. 

40% x $38,800.84 = $15,520.34

OK TO PAY $ 15,520.34

SEE ATTACHED SPREAD SHEET FOR GROUPS 17,18,20 & 21. 

Shipment Tag/Stamp # Make/Model/Product #



DOT Form IP 422-635ER EF
       Revised 4/2009

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

17 5/5/21 L.S. $686.03 200 EK 5/11/21 DKM 5/11/21 8

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

18 5/5/21 L.S. $34,1... 201 EK 5/11/21 DKM 5/11/21 8

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

20 5/5/21 L.S. $16,8... 202 EK 5/11/21 DKM 5/11/21 8

0039 PROJECT TEMPORARY 
TRAFFIC CONTROL 

21 5/5/21 L.S. 15520... 203 EK 5/11/21 DKM 5/11/21 8

Attachments

C9519 BI #39 LS 
Breakdown.xlsx
Microsoft Excel 
Worksheet
25.5 KB

9519 Lump Sum 
Breakdowns Thru Est 
8.xlsx
Microsoft Excel 
Worksheet
23.9 KB



Lump Sum Breakdown

Item 2 - Removing Miscellaneous Traffic Item

%

Amount Complete Amount Due

$14,822.00 $0.00

%

Amount Complete Amount Due

$14,822.00 $0.00

No Payment has been made.



Total % Total Paid

Est. # Complete to Date

0.00% $0.00

Total % Total Paid

Est. # Complete to Date

0.00% $0.00



Lump Sum Breakdown

Item 38 - Temporary Pavement Marking - Short Duration

%

Amount Complete Amount Due

$11,229.93 50.00% $5,614.97

$7,058.19 50.00% $3,529.10

$45.75 25.00% $11.44

$19,825.10 0.00% $0.00

$356.79 0.00% $0.00

$17,670.61 0.00% $0.00

$4,098.56 0.00% $0.00

$5,484.63 0.00% $0.00

$155.44 0.00% $0.00

$65,925.00 $9,155.50

%

Amount Complete Amount Due

$11,229.93 29.00% $3,297.75

$7,058.19 0.00% $0.00

$45.75 0.00% $0.00

$19,825.10 0.00% $0.00

$356.79 0.00% $0.00

$17,670.61 0.00% $0.00

$4,098.56 0.00% $0.00

$5,484.63 0.00% $0.00

$155.44 0.00% $0.00

$65,925.00 $3,297.75

Payment is not complete



Total % Total Paid

Est. # Complete to Date

3 50.00% $5,614.97

50.00% $3,529.10

25.00% $11.44

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$9,155.50

Total % Total Paid

Est. # Complete to Date

4 79.00% $8,912.72

50.00% $3,529.10

25.00% $11.44

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

0.00% $0.00

$12,453.25



Lump Sum Breakdown

Amount

Item 39 - Project Temporary Traffic Control $713,500.00

Lump Sum Amount - $713,500.00

%

Amount Days Complete

$713,500.00 5 6.67%

%

Amount Days Complete

$713,500.00 16 21.44%

%

Amount Days Complete

$713,500.00 16 21.44%

%

Amount Days Complete

$713,500.00 12 17.45%

%

Amount Days Complete

$713,500.00 7 9.33%

%

Amount Days Complete

$713,500.00 0 0.00%



Working Days Amount Due

75 $9,513.33

Total % Total Paid

Amount Due Est. # Complete to Date

$47,566.67 1 6.67% $47,566.67

Total % Total Paid

Amount Due Est. # Complete to Date

$153,661.08 2 28.11% $201,227.75

Total % Total Paid

Amount Due Est. # Complete to Date

$152,213.28 3 49.55% $353,441.03

Total % Total Paid

Amount Due Est. # Complete to Date

$71,118.76 4 67.00% $424,559.79

Total % Total Paid

Amount Due Est. # Complete to Date

$67,254.79 8 76.33% $491,814.58

Total % Total Paid

Amount Due Est. # Complete to Date

$0.00 76.33% $491,814.58



Lump Sum Breakdown

Item 47 - SPCC Plan

%

Amount Complete Amount Due

$1,000.00 100.00% $1,000.00



Total % Total Paid

Est. # Complete to Date

3 100.00% $1,000.00



BI 39 - Temporary Traffic Control Amount / day

Amount / Day 9,513.33$        9,513.33$       

Day s/ Est 5 16

Total / Est 47,566.67$      153,661.08$   

Group Planned Revised % of Item Est 1 Amount Left Est 2 Amount Left

1 71,134.52$                9.970% 71,134.52$        

2 57,612.98$                8.075% 57,612.98$        

3 36,057.44$                5.054% 36,057.44$        

4 14,304.96$                2.005% 14,304.96$      -$                    

5 3,919.26$                  0.549% 3,919.26$        -$                    

6 4,507.18$                  0.632% 4,507.18$        -$                    

7 196.21$                     0.027% 196.21$           -$                    

8 5,683.03$                  0.797% 5,683.03$        -$                    5,683.03$       -$              

9 46,246.93$                6.482% 46,246.93$      -$                    46,246.93$     -$              

10 32,529.89$                4.559% 32,529.89$      -$                    32,529.89$     -$              

11 5,879.24$                  0.824% 5,879.24$        -$                    5,879.24$       -$              

12 11,562.27$                1.621% 11,562.27$      -$                    11,562.27$     -$              

13 142,856.97$             20.022% 142,856.97$     

14 19,596.28$                2.747% 10,529.59$      9,066.69$          

15 5,486.82$                  0.769% 5,486.82$        -$                    

16 8,622.65$                  1.209% 8,622.65$        -$                    

17 1,372.06$                  0.192% 1,372.06$          

18 68,391.11$                9.585% 68,391.11$        

19 15,873.23$                2.225% 15,873.23$        

20 42,132.18$                5.905% 42,132.18$        

21 38,800.84$                5.438% 38,800.84$        

22 784.14$                     0.110% 784.14$           -$                    784.14$           -$              

23 58,592.62$                8.212% 50,975.58$      7,617.04$          50,975.58$     7,617.04$    

24 4,507.18$                  0.632% 4,507.18$          

25 6,466.45$                  0.906% 6,466.45$          

26 10,383.56$                1.455% 10,383.56$        

713,500.00$             100.000% 201,227.75$    512,272.25$     153,661.08$   

47,566.67$      153,661.08$   



9,513.33$       

16

152,213.28$   

Est 3 Amount Left EST 4 Amount Left

Percent 

remaining

Percent 

complete

$39,123.99 32,010.53$     $8,002.63 24,007.90$           34% 66%

$33,719.60 23,893.38$     $5,973.34 17,920.04$           31% 69%

$27,043.08 9,014.36$       

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

$14,285.69 128,571.28$   $57,142.79 71,428.49$           50%

$9,066.69 $0.00

Completed Completed

Completed Completed

50%

50%

40%

40%

Completed Completed

7,617.04$       -$                 

4,507.18$       -$                 

6,466.45$       -$                 

10,383.56$     -$                 

152,213.28$   

152,213.28$   Amount Due



EST 7 Amount Left

Amount Owed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

Completed

-$                       

Completed

Completed

686.03$            

34,195.56$       

16,852.87$       

15,520.34$       

Completed

67,254.79$      



SR 224 224 224

Group 14 15 16

BI #15 Mileage 3.7 1.1 1.6

Percentage 6% 2% 3%

TOTAL BI #15

60.04

$47,566.67 $2,931.32 $871.47 $1,267.60

Estimate 

Amount

EST 1 

Amount

EST 1 

Amount

EST 1 

Amount



SR 221 221 221 221

Group 4 5 6 7

BI #15 Mileage 1.8 0.5 0.6 0.03

Percentage 3% 1% 1% 0.05%

TOTAL BI #15

60.04

$47,566.67 $1,426.05 $396.12 $475.35 $23.77

Estimate 

Amount
EST 1 Amount EST 1 Amount EST 1 Amount

EST 1 

Amount



BI 39 - Temporary Traffic Control Amount / day

Amount / Day 9,513.33$        9,513.33$       

Day s/ Est 5 16

Total / Est 47,566.67$      153,661.08$   

Group Planned Revised % of Item Est 1 Amount Left Est 2 Amount Left

1 71,134.52$                9.970% 71,134.52$        

2 57,612.98$                8.075% 57,612.98$        

3 36,057.44$                5.054% 36,057.44$        

4 14,304.96$                2.005% 14,304.96$      -$                    

5 3,919.26$                  0.549% 3,919.26$        -$                    

6 4,507.18$                  0.632% 4,507.18$        -$                    

7 196.21$                     0.027% 196.21$           -$                    

8 5,683.03$                  0.797% 5,683.03$        -$                    5,683.03$       -$              

9 46,246.93$                6.482% 46,246.93$      -$                    46,246.93$     -$              

10 32,529.89$                4.559% 32,529.89$      -$                    32,529.89$     -$              

11 5,879.24$                  0.824% 5,879.24$        -$                    5,879.24$       -$              

12 11,562.27$                1.621% 11,562.27$      -$                    11,562.27$     -$              

13 142,856.97$             20.022% 142,856.97$     

14 19,596.28$                2.747% 10,529.59$      9,066.69$          

15 5,486.82$                  0.769% 5,486.82$        -$                    

16 8,622.65$                  1.209% 8,622.65$        -$                    

17 1,372.06$                  0.192% 1,372.06$          

18 68,391.11$                9.585% 68,391.11$        

19 15,873.23$                2.225% 15,873.23$        

20 42,132.18$                5.905% 42,132.18$        

21 38,800.84$                5.438% 38,800.84$        

22 784.14$                     0.110% 784.14$           -$                    784.14$           -$              

23 58,592.62$                8.212% 50,975.58$      7,617.04$          50,975.58$     7,617.04$    

24 4,507.18$                  0.632% 4,507.18$          

25 6,466.45$                  0.906% 6,466.45$          

26 10,383.56$                1.455% 10,383.56$        

713,500.00$             100.000% 201,227.75$    512,272.25$     153,661.08$   

47,566.67$      153,661.08$   



9,513.33$       

16

152,213.28$   

Est 3 Amount Left EST 4 Amount Left

Percent 

remaining

Percent 

complete

$39,123.99 32,010.53$     $8,002.63 24,007.90$           34% 66%

$33,719.60 23,893.38$     $5,973.34 17,920.04$           31% 69%

$27,043.08 9,014.36$       

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

Completed Completed

$14,285.69 128,571.28$   $57,142.79 71,428.49$           50% 50%

$9,066.69 $0.00

Completed Completed

Completed Completed

Completed Completed

7,617.04$       -$                 

4,507.18$       -$                 

6,466.45$       -$                 

10,383.56$     -$                 

152,213.28$   

152,213.28$   


